mercury property and project management	Site Inspection	M502 Site Inspection

Project Information

Project	Example Project		
Date	11/02/2023	Time	12h48
Mercury Rep	Thomas Quinn		
Contractor	Example Projects		
Contractor Rep	John Doe		

Site Inspection

#	Location	Description	Affect	Action
1	~~Window~~ Back	Window unpainted	low	Within 1 week
2	Passage	Skirting incomplete	low	within 3 days
3.	Driveway	Gate reveals damaged	Medium	within 2 days
4.	General	Workers not safe at heights	high	immediatly

Additional Notes

#	Description	Note
1.	Work area untidy	
2	Safety file incomplete	

Site Instructions

#	Description	Cost
1.	Paint additional stairway at rear passage Anthracite grey	Yes at rate
2.	Change colour of doorway reveal at unit 3 to white	No

Mercury Signature	Contractor Rep Signature

Compiled By: Mercury Property and Project Management

ID		Task Mode	Task Name	Duration	Start	Finish
0			**Example Programme 13072021**	**23 days**	**Tue 21/07/1**	**Thu 21/08/12**
1			**AFA Mezzanine**	**17 days**	**Tue 21/07/13**	**Wed 21/08/04**
2			**AFA Work Station**	**17 days**	**Tue 21/07/13**	**Wed 21/08/04**
3			Electrcial First Fix	4 days	Mon 21/07/26	Thu 21/07/29
4			Joinery	3 days	Fri 21/07/30	Tue 21/08/03
5			Network Points	4 days	Fri 21/07/30	Wed 21/08/04
6			Electrical Second Fix	2 days	Fri 21/07/30	Mon 21/08/02
7			**AFA Fire Main**	**9 days**	**Tue 21/07/13**	**Fri 21/07/23**
8			Measure and Fabricate Parts	5 days	Tue 21/07/13	Mon 21/07/19
9			Drain System	1 day	Tue 21/07/20	Tue 21/07/20
10			Install new section	2 days	Wed 21/07/21	Thu 21/07/22
11			Refill system	1 day	Fri 21/07/23	Fri 21/07/23
12			**Building 12 - Paintshop Greenfields**	**19 days**	**Mon 21/07/1**	**Thu 21/08/12**
13			**PS Green Area & Tool Room (14m Level)**	**19 days**	**Mon 21/07/1**	**Thu 21/08/12**
14			Electrical First Fix	3 days	Mon 21/07/19	Wed 21/07/21
15			Plumbing first Fix	6 days	Mon 21/07/19	Mon 21/07/26
16			Set out	1 day	Wed 21/07/21	Wed 21/07/21
17			Install Fence Post	2 days	Thu 21/07/22	Fri 21/07/23
18			Install Fence Panels and Gate	3 days	Mon 21/07/26	Wed 21/07/28
19			Kitchen Joinery	3 days	Wed 21/07/28	Fri 21/07/30
20			Electrical DB installation	1 day	Fri 21/07/30	Fri 21/07/30
21			Electrical Second Fix	5 days	Mon 21/08/02	Fri 21/08/06
22			Electrcical Final Fix	4 days	Mon 21/08/09	Thu 21/08/12
23			Network Points	5 days	Mon 21/08/02	Fri 21/08/06
24			Plumbing final fix	3 days	Mon 21/08/02	Wed 21/08/04
25			**PS Works Area Plugs (4.5m Level)**	**6 days**	**Tue 21/07/20**	**Tue 21/07/27**
26			Electrical First Fix	2 days	Tue 21/07/20	Wed 21/07/21
27			Electrical Second Fix	2 days	Thu 21/07/22	Fri 21/07/23
28			Electrical Final Fix	2 days	Mon 21/07/26	Tue 21/07/27
29			**Store Room (4.8m Level)**	**13 days**	**Wed 21/07/14**	**Fri 21/07/30**
30			Board up and break hole in wall	3 days	Mon 21/07/19	Wed 21/07/21
31			Install Ventilation Ducting	3 days	Thu 21/07/22	Mon 21/07/26
32			Install fan	3 days	Tue 21/07/27	Thu 21/07/29
33			Remove door and install grill	1 day	Tue 21/07/27	Tue 21/07/27
34			Refit door	1 day	Wed 21/07/28	Wed 21/07/28
35			Electrical First Fix	2 days	Wed 21/07/14	Thu 21/07/15
36			Electrical Second Fix	2 days	Fri 21/07/16	Mon 21/07/19
37			Electrical Final Fix	2 days	Tue 21/07/20	Wed 21/07/21
38			Install networks Points	3 days	Wed 21/07/28	Fri 21/07/30



Project: Example Programme 13
Date: Sun 24/02/04

Task	Project Summary	Manual Task	Start-only	Deadline
Split	Inactive Task	Duration-only	Finish-only	Progress
Milestone	Inactive Milestone	Manual Summary Rollup	External Tasks	Manual Progress
Summary	Inactive Summary	Manual Summary	External Milestone	